

UMOBILE QUARTERLY REPORT

Action full title: *Universal, mobile-centric and opportunistic communications architecture*

Action acronym: *UMOBILE*

Grant Agreement number: *645124*

Period covered: *M4 – M6 (May 2015-July 2015)*

A) UMOBILE achievements of the last reporting period:

WP1:

- UMOBILE 1st internal management report was prepared and submitted to the Project Officer
- Three consortium meetings took place via teleconference (28/5/15, 25/6/15 & 30/7/15). Minutes were prepared and accepted
- Deliverable 1.2 “External liaison overview” was submitted on 31/7/15
- Guidelines for Open access requirements were sent to the consortium
- UMOBILE calendar, team contact details and internal website were updated.

WP2:

- Deliverable D2.1 “End-user requirements report” was submitted on 30/06/15. Use cases were defined and user requirements were extracted.
- Initial work on tasks 2.2 and 2.3 (System and network requirements).

WP3:

- Initial research on tasks 3.1, 3.2 and 3.3 (BP, ICN, routing).

WP4:

- WP roadmap presentation
- Initial work on reusable platforms and interfaces for UMOBILE
- Initial work on flow and congestion control.

WP5: - (not started yet)

WP6:

- Deliverables 6.1 “Dissemination Plan” and 6.10 “Data Management Plan” were submitted according to the grant agreement
- A press release template was drafted and forwarded to local authorities & dtm list
- DUTH made preparations for the video that will be produced within wp6
- A leaflet was prepared for the project
- UMOBILE consortium participated in WWIC 2015, ICNRG, IRTF GAIA & MobiSys DIYNetworking 2015 presenting UMOBILE and project results
- A scientific paper was submitted from COPELABS in IEEE Communications Magazine and also accepted-the open access procedure was followed. A scientific paper was also submitted by UCAM in ACM ICN 2015
- UMOBILE project was disseminated in the COPELABS Open Day event (June 18th) via a poster, abstract and video.

- The project was disseminated in the Portuguese media, in consortium websites in social networks and was also presented in greek & italian local authorities.

B) UMOBILE actions planned for the next 3 months:

WP1: Monthly teleconferences are planned for 24/9/15 & 29/10/15. The second official consortium meeting will be planned.

WP2: System and network requirements drafts preparation.

WP3: Architectural design preparation including ICN, BP.

WP4: Work on QoS and data collection.

WP5: -

WP6:

- Dissemination through social media & press releases
- Participation in Yokohama IETF
- Dissemination of UMOBILE on COPELABS commencement day and on ICT 2015
- Paper preparation
- Potential contributions to Internet drafts
- Preparation of the dissemination kit that will be available for download from the project website.

C) Problem/risk arose during this period, or any risk foreseen on the future and decisions taken to handle them:

-

D) Resources used during the period in a project level:

(Double-click on the following table to edit cells in Excel)

| WP | No of pms | Personnel Cost | Travel | Equipment | Other | Subcontracting | Subtotal | Indirect costs | Total costs |
|----|--------------|-----------------|----------------|-----------|----------|----------------|------------------|-----------------|-----------------|
| 1 | 1,94 | 8457,62 | 0 | 0 | 0 | 0 | | | |
| 2 | 10,2 | 38403,87 | 0 | 0 | 0 | 0 | | | |
| 3 | 5,71 | 18537,88 | 0 | 0 | 0 | 0 | | | |
| 4 | 1,6 | 6700 | 0 | 0 | 0 | 0 | | | |
| 5 | 0 | 0 | 0 | 0 | 0 | 0 | | | |
| 6 | 7,54 | 26105,07 | 3944,79 | 0 | 0 | 0 | | | |
| | 26,99 | 98204,44 | 3944,79 | 0 | 0 | 0 | 102149,23 | 25537,31 | 127686,5 |

E) Short description for other direct costs:

Travel costs for WWIC 2015 plus IRTF GAIA meeting and MobiSys DIYNetworking 2015

This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 645124

F) Deviation from Annex 2 and/or paragraph 2.3.5 including subcontracting:

-

G) Evaluation of the implementation of the project workplan: Gantt chart control, milestones and indicators:

The Project is implemented according to the plan. Specifically:


Period Milestones: UMOBILE dissemination plan (milestone 12) was submitted in the research participant portal and is also available in UMOBILE website <http://www.umobile-project.eu/index.php/21-deliverable-d-6-1-submitted>.

Period Deliverables: 4 deliverables were submitted during this reporting period (D1.2 “External Liaison Overview”, D 6.1 “Dissemination plan”, D6.10 “Data Management Plan” were submitted on 31/7/15, D2.1 “End user requirements report” was submitted on 30/6/15). All deliverables were submitted according to the grant agreement timetable.

The table below summarizes the UMOBILE activities for the period May 2015-July 2015:


| M.. | Project Month | Meeting | Deliverable | Milestone | Report | Additional events |
|-----|---------------|----------------------------|---|--------------------------------------|----------------------------------|--|
| M4 | May 2015 | teleconference: 28/5/15 | - | - | 3monthly report for: M1 to M3 | MobiSys DIYNetworking 2015 WWIC 2015 |
| M5 | June 2015 | teleconference: 25/6/15 | D2.1 End-user requirements report | - | - | COPELABS Openday event |
| M6 | July 2015 | teleconference: 30/7/15 | D1.2 External Liaison Overview D6.1 Dissemination plan D6.10 Data Management Plan | MS12 Dissemination Plan available | - | ICNRG&IRTF GAIA meeting |

An updated gantt chart follows:




This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 645124

7.39% of total budget has been consumed for the activities described above (7.17% of the personnel costs, 9.54% of the other direct costs, 7.40% of the indirect costs), as presented in the following graph:



9.28% of the personmonths have been consumed for the activities described above:



.....
This report was written by DUTH on the behalf of the UMOBILE consortium