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Dear Madam/Sir,

On behalf of my consortium, I would like to notify termination of the participation of DUTH in
the above-mentioned Grant Agreement for the following reason(s):

- for DUTH : UMOBILE consortium decided to terminate DUTH participation in the project
in accordance with the provisions of Article 50.2.1, after DUTH administration's unilateral
decision to suspend its participation in the project, thus blocking all project activities.

The opinion of the beneficary(ies) concerned (or proof that this opinion has been requested in writing)
is attached to this request.

The termination takes effect on the following date (‘termination date’):
- for DUTH: date after the submission of this request

I also request an amendment of the Agreement (see attached).

It concerns the following changes:

1. Removal of a beneficiary whose participation was terminated
2. Addition of a new beneficiary

3. Change of coordinator

4. Changes of Annex 1 (description of the action)

5. Changes of Annex 2 (estimated budget of the action)

6. Change of bank account for payments

These change(s) are necessary for the following reason(s):
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1) UMOBILE consortium decided to terminate DUTH participation in the project in accordance
with the provisions of Article 50.2.1, after DUTH administration's unilateral decision to suspend
its participation in the project, thus blocking all project activities.

2) UMOBILE consortium proposes a new beneficiary, Athena RC, to replace DUTH in the
remaining tasks. Athena RC is also assuming the role of the new Project Coordinator, replacing
DUTH.

3) Copelabs-Cofac third party, Cofac, has been added to the Consortium, as described in the
Periodic Report:

The COPELABS research center is a non-profit private association funded by 5 members, 3 of
which represent COFAC, the management entity of University Lusofona, where COPELABS is
associated. Since the creation of the research lab the personnel from COFAC are seconded to
COPELABS. COFAC hires all of the staff and then seconds/temporarily places it in COPELABS,
under a certain project. The agreement signed by the COPELABS researchers stipulates COFAC
as the employer, being the researcher associated to a specific project, such as UMOBILE.

The protocol between COFAC and COPELABS covers a period until 2020 (as COPELABS has
been established as a unit until 2020). All the seconded personnel work in COPELABS premises (a
building outside the university main campus). Based on this agreement, COPELABS have to pay
COFAC for the time that the personnel dedicate to COPELABS. For this COPELABS performs
monthly payments to COFAC referent to the researchers associated to running projects, such as
UMOBILE.

This was not foreseen in the grant agreement, but it is consistent with UMOBILE workplan and
causes no deviation to it.

The change can be found in Part B. Their personnel costs were also changed to actual costs, due
to the third party inclusion (as also reported in the periodic report).

4) Work effort for TEKEVER, UCAM, AFA has been modified as described in the Periodic Report:
For UCAM:

WP2: Estimation that 12 personmonths will be needed for WP2 instead of the 9 of the grant
agreement. This increase will be needed since the team was relatively junior and needed some time
to familiarise with the project.

WP4: Anticipation of additional 6 PMs for WP4. This is to accommodate the "extra work" UCAM
is carrying out to explore how UMOBILE can provision low cost drones in crisis areas and to
explore service migration aspects designed in this work package. Hence UCAM anticipates the
extra PMs (there is enough budget since the staff that got recruited were junior compared to
originally planned).

For TEKEVER:

The effort was distributed incorrectly at a proposal stage, since TEKEVER is leading task 2.3,
having 1 PM allocated only for activity 2. Therefore, TEKEVER proposes to reallocate 2 PMs
from WP5 to WP2.

For AFA:
WP2: plus 0.5 personmonths were needed for WP2.

5) D4.2 & D4.4 are now expected to be delivered on Month 30.

D4.2 - M24 to M30 - The final version of the flowlet congestion control deliverable deadline
should be M30. However, in the DoW there is an error in the page 21 and 22, where the deadline is
specified as M24. However in the description of the deliverables in the same DoW, the deadline is
correct and it is specified by M30. In D4.1 (first version), we had the same problem (M12 instead
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of M18), and we requested and submitted the deliverable by M18. Therefore, for consistency we
request to submit the deliverable D4.2 by M30.

D4.4 - M28 to M30 - D4.4 (Set of QoS interfaces and algorithms) is deliverable of Task 4.1, that is
not independent of the other deliverables of the same task and may include work related with D4.2
(flowlet congestion control). Therefore, we request to shift D4.4 from M28 to M30 to synchronize
both deliverables and avoiding problems of inconsistency between the deliverables.

7) Deliverable D6.10 is now of type "ORDP"
The request is accompanied by the following supporting document(s):

Annex 2
Annex 1

Yours sincerely,
For the coordinator
Pantelis BOTSARIS

Vice Rector



